DocuSign Envelope ID: 05BB14C1-AC10-4C04-A7DB-B47EFE070C2E

PROJ. REFERENCE NO. SHEET NO.

B-5121/B-5317 TMP -4

THIS PROJECT IS DIVIDED INTO TWO AREAS (SEE TMP-3) AS FOLLOWS:

B. WORKING BEHIND WATER FILLED BARRIER, CONSTRUCT/INSTALL

AREA I: ALL OF CAPITAL BLVD. (-L-) PAVEMENT REMOVAL & REPLACEMENT AND PROPOSED UTILITIES AND CONSTRUCT PROPOSED SIDEWALK FROM
CAPITAL BLVD. (-L-) FROM STA. 28+50 +/- -L- TO STA. 53+06 +/- -L-. STA. 30+00 +/- -L- TO STA. 41+50 +/- -L- (SEE ROADWAY

PLANS, UTILITY PLANS AND SHEETS TMP-5 & TMP-6).
AREA II: CAPITAL BLVD. (-L-) FROM STA. 10+21 +/- -L- TO STA. 28+50 +/- -L-.

C. SHIFT PEDESTRIAN TRAFFIC TO NEWLY COMPLETED SIDEWALK (SEE
SHEETS TMP-5 & TMP-6).

THE FOLLOWING NOTES APPLY TO BOTH AREAS: D. BEGIN CONSTRUCTION OF PROPOSED CURB & GUTTER FROM

STA. 30+00 +/- -L- TO STA. 41+50 +/- -L- (SEE ROADWAY

NOTE: ANY SUBSURFACE WORK, INCLUDING, BUT NOT LIMITED TO PLANS AND SHEETS TMP-5 & TMP-6).
UTILITIES, DRAINAGE, ETC., SHALL BE COMPLETED PRIOR TO

REMOVAL OF EXISTING PAVEMENT ALONG CAPITAL BLVD. (-L-) AND
ALL -Y- LINES. CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA I,
PHASE I, STEP 2 FROM 9:00 PM FRIDAY TO 6:00 AM MONDAY. REPEAT WEEKEND

NOTE: ALL CAPITAL BLVD. (-L-) PAVEMENT SHALL BE REMOVED & ROAD/LANE CLOSURES AS DIRECTED BY THE ENGINEER TO COMPLETE AREA I, PHASE I,
REPLACED IN AREA I, PHASE I, STEP 2 & STEP 3 AND SHALL BE STEP 2 (SEE INTERMEDIATE CONTRACT TIME AND SPECIAL PROVISIONS).

COMPLETED DURING AREA II, PHASE III, STEP 3.

NOTE: PROPOSED WIDENING OF SOUTHBOUND CAPITAL (-L-) FROM STEP 2: - USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 3, 6, 8, 9 &
STA. 28+50 +/- -L- TO STA. 41+50 +/- -L- SHALL BE 10 OF 15 REMOVE AND REPLACE EXISTING PAVEMENT ON NORTHBOUND
CONSTRUCTED IN AREA I, PHASE I, STEP 4 AND SHALL BE CAPITAL BLVD. (-L-) FROM STA. 10+21 +/- -L- TO STA. 17+00 +/- -L-
COMPLETED DURING AREA II, PHASE III, STEP 3. AND FROM STA. 28+00 +/- -L- TO STA. 53+06 +/- -L- (SEE ROADWAY

PLANS AND SHEETS TMP-7 TO TMP-10).
NOTE: THE CONTRACTOR MAY WORK IN BOTH AREAS AT THE SAME TIME,
AS DEFINED BY THE SPECIAL PROVISION. NOTE: AS REQUIRED CLOSE EXISTING ON-RAMP FROM W. PEACE

ST. (-Y1-) TO NORTHBOUND CAPITAL BLVD. (-L-),

OFF -RAMP/FLYOVER TO WADE AVE. AND ON-LOOP FROM WADE AVE.
TO NORTHBOUND CAPITAL BLVD. (-L-) (SEE SHEETS TMP-46E,
TMP-17E AND TMP-17F).

AREA I
[CAPITAL BLVD. (-L-) PAVEMENT REMOVAL & REPLACEMENT STEP 3: REMOVAL AND REPLACE EXISTING PAVEMENT ON SOUTHBOUND CAPITAL
AND STA. 28+50 +/- -L- TO STA. 53+06 +/- -L-] BLVD. (-L-).
A. - USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 2 OF 9 AND

SHEET TMP-43 CLOSE ON-RAMP FROM FAIRVIEW RD. TO SOUTHBOUND
CAPITAL BLVD. (-L-).

i ; NOTE: FAIRVIEW ON-RAMP WILL REMAIN CLOSED FOR THE DURATION
NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL: OF CONSTRUCTION.
- USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 3 & 8

- PLACE ADVANCE WORK ZONE WARNING SIGNS ALONG EXISTING CAPITAL OF 15:

BLVD. (-L-), WADE AVE. (-FLYOVER-) AND ALL -Y- LINES (SEE ROADWAY
STANDARD DRAWINGS NO. 1101.01, SHEET 2 & 3 OF 3). IN ADDITION

MOUNT 35 MPH ADVISORY SPEED PLAQUES (BLACK ON ORANGE) BELOW THE
"BEGIN ROAD WORK" SIGNS & THE "ROAD WORK AHEAD" SIGNS ON CAPITAL
BLVD. (-L-) AND ALL -Y- LINES & RAMPS LEADING TO CAPITAL BLVD. (-L-).

- CONSTRUCT TEMPORARY CROSSOVER/PAVEMENT BETWEEN EXISTING
OFF-RAMP FROM SOUTHBOUND CAPITAL BLVD. (-L-) TO WADE AVE.
AND EXISTING FLYOVER (SEE ROADWAY PLANS AND SHEET
TMP-6) .

- INSTALL THREE (3) CHANGEABLE MESSAGE SIGNS (CMS) ON CAPITAL
BLVD. (-L-) AND WADE AVE. (-FLYOVER-) AS DIRECTED BY THE ENGINEER.
THESE CHANGEABLE MESSAGES SIGNS ARE TO BE UTILIZED TO INFORM & ALERT
THE TRAVELING PUBLIC TO TRAFFIC CONDITIONS AND MAY BE UTILIZED FOR
TRAFFIC CONTROL OPERATIONS DURING CONSTRUCTION AS DIRECTED BY THE
ENGINEER.

NOTE: THIS TEMPORARY CROSSOVER SHALL BE UTILIZED FOR
PAVEMENT REMOVAL ON SOUTHBOUND CAPITAL
BLVD. (-L-), PROPOSED GIRDER INSTALLATION AND
REMOVAL OF EXISTING BRIDGE OVER SOUTHBOUND CAPITAL
BLVD. (-L-).

-- REMOVE & PAVE (AS REQUIRED) THE CONCRETE ISLAND BETWEEN
OPPOSING LANES ON EXISTING FLYOVER IN THE VICINITY OF THE
ABOVE CROSSOVER AND INSTALL DRUMS (SEE ROADWAY PLANS
AND SHEET TMP-6).

PHASE I

CONTRACTOR MAY WORK AREA I, PHASE I, STEPS 1, 2, 3 AND 4 SIMULTANEOUSLY.
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STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 3, 8, 9 &
10 OF 15:
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